
APPENDIX H - C I P  DETAILS 
Page Municipal Airport Master Plan Update 
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Appendix H - Description 

The following table is a more detailed version of  the capital improvement program (CIP) 
for the Page Municipal Airport as outlined in Chapter 9 of  the Airport Master Plan 
Update. 

Appendix H 
Page Municipal Airport Master Plan Update 
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CIP Details 

BY Project 
Year PHASE I FEDERAL S T A T E  LOCAL OTHERS TOTAL TOTAL 
2000 

2000-01 

2001 

2001-02 

2002-03 

2003-04 
2004 

2004-05 

2005 

Upgrade MIRL and MITL 
Rwy 15-33 Oveday and Re-striping 
Design and Construction Administration 
Temporary Airfield Markings 
Traffic Control 
Rwy 07-25 paving and Drainage Improvements 
Retention Basin Excavation/Construction 
Rwy Sweeper 

Replace 2 existing gates with automated sliding gates, card readers 
Environmental AssessmenflSite Selection Study 
Pavement Preservation (Term. Apron and Twy) - Phase I 
Existing Shoulder Regrading 
Term. Area and Twy Pavement Markings 
Construct 450-foot Extension to Rwy 15-33 and Taxiway A 
Additional Rwy Markings 
Twy A Extension 
Traffic Control 
Additional Edge Lighting and electical wiring 
Temporary Airfield Markings 
Relocation of Existing REILs and Threshold Lights and Navaids 
Soil Cement Rwy Safety Area @ new location 
Construct GA Apron and strengthen 4 helipads 
Apply Soil Cement Rwy,Twy, Helipads edges (infield) 
Drainage Master Plan 
Pave Vehicle Access (East) and Fire Access Road (West) 
Segmented Circle Upgrade 
Fire Protection System (Hydrants) 
Grading and trenching 
Herbicide application 
Install Additional Security Lighting (4) 
Construct Auto Parking (by the Long-Term area) 
Subgrade Preparation 
Additional Directional Road Signage 
Drainage Design 
Drainage Improvements 
Construct 16 Hangars* 

Subtotal 
Adminstration @ 5% 

610,011 29,945 29,945 669,900 669,900 
837,752 41,124 41,124 920,000 1,044,400 

58,643 2,879 2,879 64,400 
36,424 1,788 1,788 40,000 
18,212 894 894 20,000 

783,116 38,442 38,442 860,000 1,220,000 
327,816 1 6 , 0 9 2  16,092 360,000 
127,484 6,258 6,258 140,000 140,000 

45,530 2,235 2,235 50,000 50,000 
100,166 4,917 4,917 110,000 110,000 
405,217 1 9 , 8 9 2  19,892 445,000 470,000 

13,659 671 671 15,000 
9,106 447 447 10,000 

769,730 37,785 37,785 845,300 1,427,300 
4,553 224 224 5,000 

227,650 1 1 , 1 7 5  11,175 250,000 
22,765 1,118 1,118 25,000 
77,401 3,800 3,800 85,000 
36,424 1,788 1,788 40,000 

115,646 5,677 5,677 127,000 
45,530 2,235 2,235 50,000 

409,770 20,115 20,115 450,000 450,000 
86,416 4,242 4,242 94,900 94,900 

159,355 7,823 7,823 175,000 175,000 
122,931 6,035 6,035 135,000 135,000 
68,295 3,353 3,353 75,000 75,000 

159,355 7,823 7,823 175,000 386,650 
157,534 7,733 7,733 173,000 
35,195 1,728 1,728 38,650 
54,636 2,682 2,682 60,000 60,000 

244,268 t 1,991 11,991 268,250 358,250 
72,848 3,576 3,576 80,000 

9,106 447 447 10,000 
136,590 6,705 6,705 150,000 900,000 
682,950 33,525 33,525 750,000 

0 0 0 240,000 240,000 240,000 
7,072,084 347,158 347,158 240,000 8,006,400 8,006,400 

353,604 1 7 , 3 5 8  1 7 , 3 5 8  1 2 , 0 c o  400,320 400,320 
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ClP Details 

Project 
Year PHASE II FEDERAL STATE LOCAL by Others TOTAL TOTAL 

Environmental Assessment 68,295 3,353 3,353 
Install automated Sliding Gates wi/Card Readers (East side) 45,530 2,235 2,235 
Master Plan Update 158,617 7,786 7,786 
Install Additional Security Lighting (2) 27,318 1,341 1,341 
Construct/restripe 670-foot Extension to Rwy 15-33 1,539,460 75,570 75,570 
Twy A Extension 637,420 31,290 31,290 
Blast Fence (2) 27,318 1,341 1,341 
Additional Rwy edge lighting and electical 68,295 3,353 3,353 
Temporary Airfield Markings 13,659 671 671 
Relocate REILs, Threshold Lights, and Navaids 182,120 8,940 8,940 
Soil Cement Rwy Safety Area @ new location 45,530 2,235 2,235 
Relocation and Additional Airfield Signage 9,106 447 447 
Additional Shoulder Regrading 13,659 671 671 
Construct Auto Parking and Marking (East Side) 38,974 1,913 1,913 
Additional Directional Signage 2,277 112 112 
Construct Vehicle Access to the East 305,506 1 4 , 9 9 7  14,997 
Install Security Fencing Eastside/Southside 142,054 6,973 6,973 
Pavement Preservation (Rwy 15-33) - Phase I I 104,719 5,141 5,141 
Reconfigure Term. Layout (Concession Space)* 
Reconfigure Term. Layout (Self-Claim Baggage Area)* 
ReconstructJExpand Parking Area (Old Term. Bldg) 68,295 3,353 3,353 
Pavement Preservation (GA Apron) - Phase III 22,765 1,118 1,118 

Subtotal $3,520,917 $172,837 $172,837 
Administration @ 5.0% 176,046 8,642 8,642 

5,000 
2,700 

$7,70o 
385 

75,000 75,000 
50,000 50,000 

174,190 174,190 
30,000 30,000 

1,690,600 2,785,600 
700,000 

30,000 
75,000 
15,000 

200,000 
50,000 
10,000 
15,000 
42,800 45,300 

2,500 
335,500 335,500 
156,000 156,000 
115,000 115,000 

5,000 5,000 
2,700 2,700 

75,000 75,000 
25,000 25,000 

$3,874,290 3,874,290 
193,715 193,715 
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CIP Details 

Project 
Year PHASE III FEDERAL S T A T E  LOCAL by Others TOTAL TOTAL 

Construct Aircraft Parking Area to the East 546,360 26,820 26,820 0 600,000 1,263,000 
Twy Exits to New Apron to East 307,783 1 5 , 1 0 9  15,109 0 338,000 
Traffic Control 136,590 6,705 6,705 0 150,000 
Additional Edge Lighting and electical 40,977 2,012 2,012 0 45,000 
Temporary Airfield Markings 9,106 447 447 0 10,000 
Provide electical and conduit to the North side 109,272 5,364 5,364 0 120,000 
Drainage Improvements 113,825 5,588 5,588 0 125,000 125,000 
Environrnental Assessment 22,765 1,118 1,118 0 25,000 25,000 
Construct Heliport with 6 Helipads 227,650 1 1 , 1 7 5  11,175 0 250,000 809,780 
Additional Edge Lighting and electical wiring 36,424 1,788 1,788 0 40,000 
Temporary Airfield Markings 22,765 1,118 1,118 0 25,000 
Soil Cement for TLOF (Helipads) 13,659 671 671 0 15,000 
Additional Junction Box 8,906 437 437 0 9,780 
Drainage Improvements 409,770 20,115 20,115 0 450,000 
Subgrade Preparation 18,212 894 894 0 20,000 
Pavement Preservation Project- Phase IV 227,650 1 1 , 1 7 5  11,175 0 250,000 565,500 
Soil Cement Infield 273,180 1 3 , 4 1 0  13,410 0 300,000 
Herbicide application 14,114 693 693 0 15,500 
Master Plan Update (2018) 204,885 1 0 , 0 5 8  10,058 0 225,000 225,000 
Expand Auto Parking Area along Sage Avenue 131,304 6,446 6,446 0 144,195 187,315 
Additional Shoulder Regrading 39,265 1,927 1,927 0 43,120 
Upgrade in ARFF equipment 273,180 1 3 , 4 1 0  13,410 0 300,000 450,000 
ARFF Garage/Storage 136,590 6,705 6,705 0 150,000 
Install Additional Security Lighting (4) 54,636 2,682 2,682 0 60,000 60,000 

Subtotal $3,378,868 $165,864 $165,864 $0 $3,710,595 $3,710,595 
Administration @ 5.0% 168,943 8.293 8.293 0 185.530 185.530 

* These projects require funding by other/private sources 


